

ACTION PLAN FOR FRIENDS OF LANGLEY MOOR GROUP

As discussed 10th April 2014

OBJECTIVE	ACTION	PERSON RESPONSIBLE	TIMESCALE	PROGRESS
1. Publicise group and attract new members	<ul style="list-style-type: none"> <li data-bbox="595 411 1055 480">➤ Details of meetings and invitation to new members <li data-bbox="595 587 752 619">➤ Web site <li data-bbox="595 874 853 906">➤ Yearly newsletter 	<p data-bbox="1160 411 1200 443">DB</p> <p data-bbox="1126 587 1234 619">SC/PS/JP</p> <p data-bbox="1111 874 1249 906">DB/JP/ AVH</p>	<p data-bbox="1350 411 1458 443">On going</p> <p data-bbox="1350 587 1458 619">On going</p> <p data-bbox="1350 874 1458 906">Oct 2014</p>	<p data-bbox="1536 411 2051 512">DB put notice of meeting in Tesco's, and other shops, prior to each meeting Consider means of delivery to households</p> <p data-bbox="1536 587 2051 762">Via parish Council site: To include front page, future meetings, minutes/action plan and pictures. DB to attend session 23rd April re web design</p>
2. To assist in the improvement and usage of Holliday Park	<ul style="list-style-type: none"> <li data-bbox="595 1094 965 1126">➤ Consult on proposed plans 	<p data-bbox="1160 1094 1189 1126">JT</p>	<p data-bbox="1350 1094 1458 1126">ongoing</p>	<p data-bbox="1536 1126 1783 1158">? start date put back</p>

<p>3. Prioritise other areas of concern to influence</p>	<p>➤ Improve general appearance of high street.</p> <ul style="list-style-type: none"> • Redevelopment of site between fish shop & podiatry • Draw up plans for community projects/art works for section 106 money • Group members to attend regular PACT & AAP meetings and feed back to wider group 	<p>All</p> <p>JA</p> <p>JA, DB, MR & JP</p> <p>All</p> <p>All</p> <p>JA</p> <p>JA</p> <p>All</p>	<p>ongoing</p> <p>May 2014</p> <p>May 2014</p> <p>May 2014</p> <p>Jan 2015</p> <p>Apr 2014</p> <p>2015</p> <p>ongoing</p>	<p>3 x planters for grassed areas M Briscoe to assist JA to check maintenance cost etc. Maintenance of land/shrubs at entrance to Tesco's car park</p> <p>Design for 3 options</p> <p>Plan consultation events</p> <p>check land ownership</p> <p>Procurement for local artists</p> <p>DB to attend</p>
--	--	--	---	---

<p>4. Raise funds to enable group to achieve goals</p> <p>5. Christmas tree/lights event</p>	<ul style="list-style-type: none"> ➤ Devise means of fund raising ➤ Secure funding for Christmas tree 	<p>All</p> <p>JP</p>	<p>ongoing</p> <p>2015</p> <p>April 2014</p>	<p>Prioritise early next year. Ask local shops to sell raffle tickets JA may be able to get grants for local businesses</p> <p>Small grant obtained</p>