

ACTION PLAN FOR FRIENDS OF LANGLEY MOOR GROUP

As discussed 10th July 2014

OBJECTIVE	ACTION	PERSON RESPONSIBLE	TIMESCALE	PROGRESS
<p>1. Publicise group and attract new members</p>	<ul style="list-style-type: none"> ➤ Details of meetings and invitation to new members 	<p align="center">DB</p>	<p align="center">On going</p>	<p>DB put notice of meeting in Tesco's, and other shops, prior to each meeting Consider means of delivery to households</p>
	<ul style="list-style-type: none"> ➤ Web site 	<p align="center">DB/JP</p>	<p align="center">On going</p>	<p>Work in progress</p>
	<ul style="list-style-type: none"> ➤ Yearly newsletter 	<p align="center">DB/JP/ AVH</p>	<p align="center">Oct 2014</p>	<p>Abir to collate information and produce newsletter</p>
<p>2. To assist in the improvement and usage of Holliday Park</p>	<ul style="list-style-type: none"> ➤ Consult on proposed plans 	<p align="center">JT</p>	<p align="center">ongoing</p>	<p>Update to be requested from Nick Jones (DCC)</p>

<p>3. Prioritise other areas of concern to influence</p>	<p>➤ Improve general appearance of high street.</p> <ul style="list-style-type: none"> • Planters • Redevelopment of site between fish shop & podiatry • Draw up plans for community projects/art works for section 106 money • Group members to attend regular PACT & AAP meetings and feed back to wider group 	<p>All</p> <p>JA, DB</p> <p>JA, DB, MR & JP</p> <p>All</p> <p>JA</p> <p>All</p>	<p>ongoing</p> <p>July 2014</p> <p>June 2014</p> <p>Jan 2015</p> <p>July 2014</p> <p>ongoing</p>	<p>3 x planters for grassed areas installed JA to check maintenance cost etc. Shrubs at entrance to Tesco's car park have now been cut down</p> <p>Consultation event Tuesday 17th June – Option 2 preferred from 4 options. Application for S106 monies to be made.</p> <p>Draft plans re seating and art work.</p> <p>Check land ownership & procurement for local artists</p>
--	--	---	--	---

<p>4. Raise funds to enable group to achieve goals</p>	<ul style="list-style-type: none"> ➤ Devise means of fund raising 	<p>All</p>	<p>ongoing</p>	<p>Prioritise early next year. JA may be able to get grants for local businesses</p>
<p>5. Christmas tree/lights event</p>	<ul style="list-style-type: none"> ➤ Secure funding for Christmas tree ➤ Plan programme of events 	<p>All</p>	<p>ongoing</p>	<p>Small grant obtained.</p>
		<p>All</p>	<p>Sept 2014</p>	
		<p>DB</p>	<p>Aug 2014</p>	<p>Switch on planned 30th November</p> <p>Complete small grant application for tree dressing</p> <p>Choir from school, possibility of band. Require good PA system.</p> <p>DB to contact Mayor of Durham to invite to switch on.</p>

