

ACTION PLAN FOR FRIENDS OF LANGLEY MOOR GROUP

As discussed 10th Oct 2013

OBJECTIVE	ACTION	PERSON RESPONSIBLE	TIMESCALE	PROGRESS
1. Publicise group and attract new members	➤ Details of meetings and invitation to new members	DB	On going	DB put notice of meeting in Tesco's, and other shops, prior to each meeting Consider means of delivery to households
	➤ Web site	SC/PS/JP	Oct 2013	Via parish Council site: To include front page, future meetings, minutes/action plan and pictures.
	➤ Yearly newsletter	DB/JP/ AVH	Oct 2013	Abir to amend SC to print once content agreed Put into school bags.
		MR	Oct 2013	Supply needed for local shops to hand out.
2. To assist in the improvement and usage of Holliday Park	➤ Consult on proposed plans	JT	ongoing	New Technician in post Preparation started for drainage

<p>3. Prioritise other areas of concern to influence</p>	<p>➤ Improve general appearance of high street.</p> <ul style="list-style-type: none"> Redevelopment of site between fish shop & podiatry <ul style="list-style-type: none"> Draw up plans for community projects/art works for section 106 money 	<p>All</p> <p>DB</p> <p>DB</p> <p>MR/PT</p> <p>JP</p> <p>JT</p> <p>All</p> <p>MR</p>	<p>ongoing</p> <p>Nov 2013</p> <p>Nov 2013</p> <p>Nov 2013</p> <p>ongoing</p> <p>ongoing</p> <p>Nov 2013</p>	<p>3 x planters for grassed areas</p> <p>Approach Council for second quote</p> <p>License in place Notice Board Ready to erect. PT to check with council dept prior to erection MR will erect</p> <p>liaise with SC re joint funded venture with Parish for planting supply & maintenance</p> <p>Consider AAP grant</p> <p>? clock tower, gates to park, mural on walls,</p> <p>Discuss village history with local residents</p>
--	--	--	--	--

	<ul style="list-style-type: none"> • Group members to attend regular PACT meetings and feed back to wider group 	All	31/10/13	Representation at meeting with Brandon res ass. With Police commissioner
4. Raise funds to enable group to achieve goals	<ul style="list-style-type: none"> ➤ Devise means of fund raising 	All	Feb 2013	Prioritise early next year. Ask local shops to sell raffle tickets
5. Christmas tree/lights event	<ul style="list-style-type: none"> ➤ Plan programme for event 	DB	Nov 2013	To inspect and agree tree with strip joint
		PT	Nov 2013	Liaise with reps to check lights etc prior to switch on. Invite chair Parish Council
		RR	Nov 2013	Design xmas tree flyer to publicise event
		DBr	Nov 2013	Programme plan, salvation army band
		DB	Nov 2013	Liaise with schools re carol singers
		MR	Nov 2013	Liaise with 'dusk til dawn' re sound system.
