

ACTION PLAN FOR FRIENDS OF LANGLEY MOOR GROUP

As discussed 12th June 2014

OBJECTIVE	ACTION	PERSON RESPONSIBLE	TIMESCALE	PROGRESS
1. Publicise group and attract new members	<ul style="list-style-type: none"> <li data-bbox="595 408 1055 472">➤ Details of meetings and invitation to new members <li data-bbox="595 584 1055 616">➤ Web site <li data-bbox="595 727 1055 759">➤ Yearly newsletter 	<p data-bbox="1160 408 1200 432">DB</p> <p data-bbox="1144 584 1216 608">DB/JP</p> <p data-bbox="1111 727 1249 751">DB/JP/ AVH</p>	<p data-bbox="1357 408 1458 432">On going</p> <p data-bbox="1357 584 1458 608">On going</p> <p data-bbox="1357 727 1458 751">Oct 2014</p>	<p data-bbox="1536 408 2040 504">DB put notice of meeting in Tesco's, and other shops, prior to each meeting Consider means of delivery to households</p> <p data-bbox="1536 584 1839 608">DB has attended training.</p>
2. To assist in the improvement and usage of Holliday Park	<ul style="list-style-type: none"> <li data-bbox="595 1046 1055 1078">➤ Consult on proposed plans 	<p data-bbox="1160 1046 1189 1070">JT</p>	<p data-bbox="1357 1046 1458 1070">ongoing</p>	<p data-bbox="1536 1046 2040 1070">Will be part of consultation event 17th June</p>

<p>3. Prioritise other areas of concern to influence</p>	<p>➤ Improve general appearance of high street.</p> <ul style="list-style-type: none"> • Planters • Redevelopment of site between fish shop & podiatry • Draw up plans for community projects/art works for section 106 money • Group members to attend regular PACT & AAP meetings and feed back to wider group 	<p>All</p> <p>JA/DB</p> <p>JA, DB, MR & JP</p> <p>All</p> <p>JA</p> <p>All</p>	<p>ongoing</p> <p>July 2014</p> <p>June 2014</p> <p>Jan 2015</p> <p>July 2014</p> <p>Ongoing</p>	<p>3 x planters for grassed areas Areas have been prepared, planters ready to erect JA to check maintenance cost etc. Maintenance of land/shrubs at entrance to Tesco's car park</p> <p>Consultation event Tue 17th June – 4 options</p> <p>Draft plans re seating and art work.</p> <p>check land ownership & procurement for local artists</p>
--	--	---	---	--

4. Raise funds to enable group to achieve goals	<ul style="list-style-type: none"> ➤ Devise means of fund raising ➤ Secure funding for Christmas tree 	All	Ongoing	Prioritise early next year. JA may be able to get grants for local businesses
5. Christmas tree/lights event	<ul style="list-style-type: none"> ➤ Plan programme of events 	All DB	Sept 2014 Aug 2014	Switch on planned 30 th Nov Complete small grant application for tree dressing

--	--	--	--	--