

ACTION PLAN FOR FRIENDS OF LANGLEY MOOR GROUP

As discussed 8th May 2014

OBJECTIVE	ACTION	PERSON RESPONSIBLE	TIMESCALE	PROGRESS
1. Publicise group and attract new members	➤ Details of meetings and invitation to new members	DB	On going	DB put notice of meeting in Tesco's, and other shops, prior to each meeting Consider means of delivery to households
	➤ Web site	SC/PS/JP	On going	Via parish Council site: To include front page, future meetings, minutes/action plan and pictures. DB attended session 23 rd April re web design and now need to purchase domain name FOLM.org.uk
	➤ Yearly newsletter	DB/JP/ AVH	Oct 2014	Publish newsletters after planters are installed in June – distribute to the 2 schools. Deliver to 2 schools. Look into possibility of Jungle Drums including copy in distribution.
2. To assist in the improvement and usage of Holliday Park	➤ Consult on proposed plans	JT	ongoing	? start date put back

<p>3. Prioritise other areas of concern to influence</p>	<p>➤ Improve general appearance of high street.</p> <ul style="list-style-type: none"> • Redevelopment of site between fish shop & podiatry • Draw up plans for community projects/art works for section 106 money • Group members to attend regular PACT & AAP meetings and feed back to wider group 	<p>All</p> <p>JA</p> <p>JA, DB, MR & JP</p> <p>All</p> <p>All</p> <p>JA</p> <p>JA</p> <p>All</p>	<p>ongoing</p> <p>May 2014</p> <p>May 2014</p> <p>May 2014</p> <p>Jan 2015</p> <p>Apr 2014</p> <p>2015</p> <p>ongoing</p>	<p>3 x planters for grassed areas M Briscoe to assist JA to check maintenance cost etc. Maintenance of land/shrubs at entrance to Tescos car park</p> <p>Design for 3 options</p> <p>Plan consultation events – take to drop in session at the Play Pit on 17th June 2014, 5pm – 7 pm</p> <p>check land ownership</p> <p>Procurement for local artists</p> <p>DB to attend</p>
--	--	--	---	---

<p>4. Raise funds to enable group to achieve goals</p>	<ul style="list-style-type: none"> ➤ Devise means of fund raising ➤ Secure funding for Christmas tree 	<p>All</p>	<p>ongoing 2015</p>	<p>Prioritise early next year. JA may be able to get grants for local businesses</p>
<p>5. Christmas tree/lights event</p>		<p>JP</p>	<p>April 2014</p>	<p>Small grant obtained</p>

